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The purpose of this thesis was to develop calculation models for the WICE-ME 
which is used for budgeting installation costs of different size high voltage lines. 
The examined voltage ranges were 72.5 kV, 145 kV, 245 kV and 400 kV. 
 
Wärtsilä provided their installation cost calculation tool, WICE-ME, as a help for 
this thesis. WICE-ME included the model of the installation of products provided 
for the customer, as well as the quotation of the materials and the cost of the 
installation and material. 
 
The cost calculations were made for both installation and materials which includes 
all single necessary equipment such as towers, conductors and insulator strings. A 
chart was also created for cost calculation. This chart constituted estimated total 
cost of the transmission line in accordance with the power need. 
 
As a summary of this thesis it was possible to constitute graphs for the every 
power model of every examined voltage rating. These graphs present the price as 
a function of power. From the graphs the price of the power for the known 
distance can be seen.  
 
The results of this thesis have been added to the WICE-ME and these results will 
be used in future for the construction cost calculations of the transmission lines in 
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Tämän opinnäytetyön tarkoituksena oli laatia laskentamallit siirtokapasiteetiltaan 
ja nimellisjännitteiltään erikokoisten suurjännitelinjojen asennuskustannusten 
laskentaan. Tutkittavina jännitealueina oli 72.5 kV, 145 kV, 245 kV ja 400 kV.  
Opinnäytetyössä oli käytettävissä Wärtsilä Power Plantsin asennuskustannusten 
laskentaan käyttämä WICE-ME-työkalu. Työkaluun on mallinnettuna asiakkaalle 
tarjottavien tuotteiden asennustyö ja asennusmateriaalin määrä sekä asennustyön 
ja materiaalin kustannus.  
Kustannuslaskenta tehtiin sekä asennus- että materiaaleille, jotka sisältävät kaikki 
yksittäiset komponentit, kuten pylväät, johtimet ja eristimet. Kustannuslaskentaa 
varten tehtiin exceliin taulukko, joka muodosti arvioidun loppusumman kyseiselle 
jännitealueelle tehon tarpeen mukaan.  
Laskentamallien lisäksi työn lopputuloksena saatiin kullekin jännitealueen 
tehoalueille kuvaajat, joissa kuvaajat on kerrottu hinta- tehon funktiona. Näin 
ollen kuvaajista nähdään kuinka paljon tietty tehoalue tulisi maksamaan tietyllä 
etäisyydellä. Kuvaajista voidaan karkeasti arvioida siirtolinjan rakennuskustannus 
tietyllä teholla ja etäisyydellä. 
Työn valmistuttua laskentamallit ohjelmoitiin WICE-ME-työkaluun ja tullaan 














LIST OF TERMS AND ABBREVIATIONS 
A Ampere 
AC Alternative Current 
DC Direct Current 
DUCK ACSR 305-39 DUCK 
EHV Extra High Voltage 
FINCH ACSR 565/72 FINCH 
HV High Voltage 
Hz Hertz 
IN Nominal current 
kV Kilovolt 
LV Low Voltage 
mm
2
 Square millimeter 
MV Medium Voltage 
MVA Mega Volt Ampere 
SN Apparent power 
UHV Ultra High Voltage 
UN Nominal voltage 
V Volt 
VA Volt Ampere 
WICE-ME Calculation tool of the both electrical installation contract 
and installation material budget for the project of the 
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1.1 Starting Points and Objective 
The objective of this thesis was to create a model of the overhead transmission 
line. Components were defined for each voltage ratings which are 72.5 kV, 145 
kV, 245 kV and 400 kV. Another objective was to calculate material and 
installation costs for the chosen components and lines.  
 
1.2 Wärtsilä 
The roots of Wärtsilä are in the village of Värtsilä, in Tohmajärvi, since year 
1834. At the start Wärtsilä operated as a sawmill which was bought by Nils 
Ludvig Arppe in 1836. Arppe expanded the company to the Wärtsilä Rautaruukki 
in 1851. In 1935 Wärtsilä bought the majority of Machine and Bridge Contract 
Ltd, gaining also control of the Hietalahti shipyard in Helsinki and the Crichton-
Vulcan shipyard in Turku. After the time of N. L. Arppe, the whole company 
moved to his followers. Both Wärtsilä Rautaruukki and the followers’ own limited 
company interconnected to each other and the name was changed to Wärtsilä 
Aktiebolag. In 1907 name was changed for the first time to Ab Wärtsilä Oy. 
Wärtsilä produced their first diesel engine in 1942 which was not designed by 
them. The first engine designed by Wärtsilä was produced in 1960 (Wärtsilä 14). 
In 1987 Wärtsilä and Valmet decided to merge to one shipyard and their common 
name was decided to be Wärtsilä Meriteollisuus which went bankrupt in 1989. 
Year 1990 was really significant because of the new era begun. At that time Oy 
Wärtsilä Ab and Oy Lohja Ab merged and the name was decided to be Metra Oy. 
Metra concentrated on producing and servicing both sea engines and power 
plants. Metra changed its name back to Wärtsilä in 2000. /1/ 
Wärtsilä is a market leader in diesel and natural gas engines. The company had, at 
the end of 2010, 17.704 employees in 70 countries and in 160 different locations 
all around the world. In 2009 Wärtsilä’s net sales was 5.3 billion Euros which is 
13% more than last year (2010). Wärtsilä’s vision is: “We will be the most valued 
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business partner of all our customers.” Wärtsilä consists of three different sections 
which are Ship Power, Power Plants and Services. /1/ 
Wärtsilä has operations in several places in Finland. The most important, and also 
the largest, can be found from Helsinki (headquarters), Turku (both Services, 
Sales, Product support, Ship Power solutions and Wärtsilä Land & Sea Academy) 
and also from Vaasa. The delivery centre and the R&D are both found at the 
centre of Vaasa. Services, Power Plants, Ship Power and also their Sales are 
located in Runsor, Vaasa. /1/ 
 
1.3 Power Plants 
Wärtsilä Power Plants is the market leader in providing different types of power 
plant solutions. Wärtsilä produces three different types of power plants which are 
gas, oil and biofuel-fired. These power plants provide power from 1 MW up to 
300 MW. Wärtsilä delivers power plants as complete turnkey projects or single 
equipment supplied, such as a generator. At the end of September (in 2010) 845 
employers were working for Power Plants. /2/ 
Power Plants net sales offsets 31 % from the overall net sales in 2009. It is also 
notable that net sales of Power Plant have increased by 30 % from 2008 to 2009. 
From 2007 to 2009 it has increased almost 50 %. Also delivered megawatts 
(engines) have increased by 24.2 %. /2/ 
 
1.4 Cost Calculation 
Wärtsilä Power Plant is using an installation costing tool called WICE-ME to 
estimate the mechanical and electrical installation costs of the Power Plant 
projects. The installation cost estimation tool is used mainly in the sales phase to 
budget the installation costs of the Power plant in the specific project country. 
Besides of the sales budgeting, the tool is also used with subcontracting when 
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project is in the execution phase to generate the subcontracting documents and to 
evaluate the offers from subcontractors. /3/ 
The tool is build from different equipments, buildings and areas which are 
modelled to the tool. The models are based on the quantity of installed units. 
Installation units in the electrical estimation tool are cables, cable raceways, 
switchgears, panels and transformers which are to be installed as a part of power 
plant. Each unit has a specified unit price for installation work and for material. 
With the quantity and price of the units installation costs can be defined. /3/ 
The key number of the estimation is the unit price of the each unit. Most of the 
installation materials are delivered from Finland, but installation work is 
purchased locally. The tool has a global unit price database which is based on 
contractor inquiries and on the subcontracts of power plant projects. Depending 
on the country, the unit price for installation has big variations. The variation is 
caused by local productivity, labour hour rate and also the industrial density of the 
country. In Figure 1 we can notice that the ratio between Helsinki and local unit 
prices (in this case Argentina) is not the same for every unit because of the 
implementation of the installation may be different compared to Finland. /3/ 
 
 
Figure 1. Example unit prices at WICE-ME 
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WICE-ME is also used to generate subcontracting document called Bill of 
Quantities and to evaluate the offers from potential contractors. The Bill of 
Quantities is an Excel based document which can be generated from the WICE-
ME when the equipments, areas and buildings are inserted to the tool. The Bill of 
Quantities is a list of all the installation units and the quantity of each unit. The 
Bill of Quantities is to be send to the contractors with other inquiry documents. 
The contractor will use the Bill of Quantities by filling their price for each unit to 
the Bill of Quantities. The total offer of the contractor is automatically calculated 
with the estimated quantity by Wärtsilä and with the unit prices of the contractor 




2. SELECTION OF TRANSMISSION LINE 
2.1 Transmission Line 
The objective of the electrical network is to transfer electrical power generated in 
power plants to the customers. High voltages are transferred at 3- phase (AC), 
over 110 kV and 50 Hz (60 Hz used in America) in long distances. High voltages 
can be transferred by both conductors and underground cables. Naturally 
conductor is more popular because of it is easier to repair in fault situations and 
because of building costs. Underground power transmission has also greater 
operational limitations and is used in urban areas or sensitive locations. /4/ 
The installation method depends on target terrain and amount of population, also 
country in some ways because every country has its own specified standards 
which are not usually allowed in other countries. Figure 2 shows typical 
transmission line (220 kV) with guyed portal towers. /4/ 
 
 
Figure 2. Transmission line with guyed portal towers 
 
A transmission line consists of many various components. The most important are 
both tower and conductor which allow electricity to be transmitted from power 
plants to the customers. There are also some other smaller components which are 
necessary when electricity is transferred, such as insulators, overhead ground 
wire, spacers and brackets. An optical ground wire (OPGW) is needed in case if 
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data transfer is required. All of these units have their own task to be done and 
mostly they are used for better safety. The selection of the transmission line 
includes also engineering costs, commissioning costs and civil costs. /4/ 
 
2.2 Tower 
The purpose of tower is to support conductors. The tower is composed of tower 
body, earth wire peaks, crossarm, and both flange and diagonal. The materials of 
towers are used usually wood or steel. Wood is mostly used up to 110 kV at 
maximum (in Finland). Figure 3 shows the most used tower types which are made 
from wood. In Finland 110 kV is transferred with the fifth tower type in Figure 3. 
This tower is supported with guy wires and it is also verified as a good choice for 
the self-supporting towers which have a larger pole hole for the foundations. The 




Figure 3. Wood tower structures 
 
In Figure 3 some wood tower structures for different voltage ratings are shown. 
The first two pictures (a) are for low voltage which includes usually distribution 
to the households. 400 V is a typical voltage rating in household which is 3-phase. 
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The third and fourth pictures in Figure 3 are used for 20 kV and these are called 
the self-supporting towers. In the last picture (c) in Figure 3 are two towers for the 
110 kV. The first one is a guyed portal tower which is cheaper compared to self-
supporting tower because of foundation costs. The picture beside the guyed portal 
tower (sixth) in Figure 3 is intended also for 110 kV. /4/ 
 
 
Figure 4. Steel tower structures 
 
Steel towers are used for higher voltage lines and in situations where wood tower 
is not enough. This happens if more length and/or strength are required. By using 
steel towers, used types are tubular steel tower and different type of lattice steel 
towers. These are in use all over the world including Finland. But in foreign 
countries combined steel and concrete towers are also used. Concrete is not very 
often used in Finland because of its price and weight. Steel towers are shown in 
Figure 4. The first picture (a) is mainly intended for high voltage (~110 kV) and 
other two pictures in same figure (b and c) are used for extra-high voltage (~400 
kV). These tower types can be also used in other voltages if necessary. Usually 
height and size of the tower is based on voltage and amount of circuits. /4/ 
The first tower in Figure 4 is called self-supporting tower which mean that this 
needs a larger pole hole than a guyed portal tower which is supported by guy 
wires. This pole hole is completely filled with concrete and the tower is recessed 
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to the foundations. Thus, the tower leg must be deep enough underground and it 
can still stand during draconian outward circumstances. The tower must be 
embedded underground at least in the depth of 1.4 meter. This tower type has only 
one circuit because there are three cross-arms. Normally one arm can carry up to 
four conductors (1-4), which is possible with the help of spacers. In Finland up to 
three conductors per one phase are usually used. The spacers keep the distance 
between the conductors in same phase at exactly the same value as it is adjusted. 
The second and bigger tower is necessary if more than four conductors will be 
installed. There are two arms for every phase which means eight conductors at 
maximum (4-8). These amount of conductors are used in other World than 
Finland. This tower is used in situations where more power transmission is 
required. In these kinds of situations more conductors are usually needed. Self-




Figure 5. Main parts of the guyed portal tower 
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Figure 5 shows the most used tower in the transmission and in the district 
networks (UR 100 kV minimum) in Finland. Reasons why the steel lattice tower is 
used that much in Finland is because of its weight, foundations and costs 
compared to the self-supporting tower. The difference between the steel lattice 
tower and the self-supporting tower is simple; there are not any guy wires 
supporting a self-supporting tower. This means a self-supporting tower needs the 
very large pole hole for its foundations and this hole is completely filled with 
concrete. Thus the concrete is the answer for the high costs as well as steel is as 
material because of its weight. The self-supporting tower needs much more steel 
into its structures than the wood towers. /4/ 
Though the guyed portal tower is cheaper and more lightweight, the chosen tower 
type was self-supporting tower for examined voltage ratings (72.5 kV, 145 kV, 
245 kV and 400 kV). Reasons which led to the selection of this tower type were 
not only that it is used in all over Europe but it also helps Civil with land clearing. 
As it was earlier mentioned, this tower needs only 45 % parts of the right of way 
compared to the guyed portal tower. The right of way is defined in Figure 6. This 
leads to the conclusion that the self-supporting tower is the best option to be 
constructed in urban areas and thus it is a certain option. This means it is much 
more used in all Europe than the guyed portal tower. /4/ 
 
 
Figure 6. Building prohibition zone for guyed portal tower 
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By using the guyed portal tower for the 110 kV, the right of way must be from 26 
to 30 meters wide. For the 220 kV the right of way is from 32 to 38 meters and for 
the 400 kV from 36 to 42 meters. These distances are from the homepage of 
Fingrid. Conductors need these specified distances to the trees, rails, buildings, etc 
and these can be seen from specified standards (EN 50341). /5/ 
Sag of span also affects the selection of the tower. There are standards which 
define distances from constructions and trees to the conductor. In difficult 
situation where the span between towers is long, towers must be higher. This 
ensures that conductors do not touch the ground or are not even close to the 
ground. It can be seen from the standards that there are specified minimal 
distances of the conductor to the ground (EN 50341). The height of the towers 
depends on voltage, number of conductors, sag and weight of the conductors. 
These lead to that towers are usually custom-made. The height of towers is 
usually customized to be increased step by step with 1.5 meter. /4/, /6/ 
Used tower types in each material are either suspension tower, angle suspension 
tower or tension tower. The suspension tower is clearly the cheapest and the most 
used tower type all over the world. The purpose of the suspension tower is just to 
sustain the conductors because there are not any affecting external forces. The 
weight factor for the suspension tower is one which means weight and costs of the 
other tower types are compared to it. If some forces are affecting, the tower type 
must be changed to the angle-suspension tower or to the tension tower. The angle-
suspension tower is necessary in a situation where the line changes its direction. 
This tower is used mostly in corners. The forces of the line are so huge in the 
corner situations that a normal suspension tower does not fill the requirements. 
Angle-suspension tower is intended for this kind of situation. The factor of the 
weight (and costs) for the angle-suspension tower is approximately one point five. 
These factors mean the comparison between different types of towers. The tension 
tower is designed to stand in every situation which has the danger of the 
damaging. Neither the suspension tower nor the angle-suspension tower is enough 
to handle dead-end situations. This means at least two tension towers are used in 
every line. These towers are placed to the both end of the line. One tension tower 
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is usually needed at intervals of three towers.  Weight factor for tension tower is 
three. This weight factor means it is three times more expensive and heavier than 
suspension tower because of its steel requirements. /4/ 
The following factors have to be taken into account when designing towers and 
their foundations:  
- Used loads in fastening points of the insulators, conductors and overhead 
ground conductors 
- Wind load of the tower 
- Load combination 
- Ultimate limit state for each load combination 
- Serviceability for each load combination (allowed deflection) 
- Loads during the construction and maintenance /4/ 
 
2.3 Conductors 
Many factors affect the selection of conductors. The decisive factors in the 
selection are economy and loading capacity of the conductor. In addition notable 
factors are also both mechanical demands of the installation place and also 
corrosion resistance. Used types are conductors and ground cables. The difference 
between conductor and ground cable is that the conductor is suspended over the 
ground by using towers, and cables are placed in the cable conduits underground. 
However in this case conductors are used very often in transmission of the high 
voltage. The materials of conductor are cobber, aluminium and aluminium alloy. 
In the medium voltage networks conductor is normally made from aluminium 
alloy or reinforced aluminium. In higher voltages the material of conductor is 
usually used reinforced aluminium. /4/ 
The loading capacity is affected by many various factors such as conductor 
structure, temperature of the environment, heating effect of the close position of 
the electrical and heating conductors, way of installation and mounting depth. /4/ 
23 
 
Table 1. Comparison of the conductors and tower 
Tower Current conductor 
Thermal transmission 
capacity, MVA (+30 °C) Price, % 
II hp Ostrich 80 100 
II hp Duck 120 120 
II hp 2-Duck 240 160 
t 2 x Duck 240 330 
t 2 x 2-Duck 480 460 
II ht 3-Finch 1950 360 
t 2 x 3-Finch 3900 1000 
 
Table 1 displays the price comparison of the conductors between 110 kV and 400 
kV. There is also a difference between conductors. The chosen conductors, 
DUCK and FINCH, have also a price difference. It depends on usually both the 
number of installed conductors, the material of the conductor and cross-section. 
But in this case selection of the tower is also very significant.  From Table 1 it can 
be seen that a wood tower is much cheaper than any other construction material. 
Wood is not very often used in foreign countries which led to the selection of 
steel. The acronym explanations for the Table 1 are in Table 2. Specifications, 
technical information and also nominal currents for both conductors are shown in 
Appendix 1. /4/ 
 
Table 2. Explanation of the acronyms for table 4 
II = Portal tower 
hp = Guyed wood tower with concrete foundations 
ht = Guyed steel tower 
t = Self-supporting steel tower 
2 x Duck = 2 x circuits, 1 - Duck-conductor in each phase (2 conductors) 
2 x 2-Duck = 2 x circuits, 2 - Duck-conductor in each phase (4 conductors) 
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2.3.1 Structure of Conductor 
An ACSR conductor consists of a couple of wires of steel core which is zinc 
coated. External skin consists of one or more layer of aluminium wires. /8/ 
 
2.4 Voltage Ratings 
Voltage is the electrical potential difference between two points. Voltage is 
divided into three different voltage areas which are low voltage, medium voltage 
and high voltage (extra high voltage and ultra high voltage).  Low voltages are 
mostly used for distribution and higher voltages for transmission. The LV area is 
from 0 V to 1 kV, MV from 1 kV to 45 kV and HV from 45 kV to 300 kV, EHV 
from 300 kV to 750 kV and UHV up to 800 kV. The examined voltage ratings are 
mostly used for transmission line. The range between 60-145 kV is for the 
regional transmission or for the large individual consumers, such as enterprises 
and also for medium sized power plants. 145 kV (to 300 kV maximum) is mainly 
for interconnecting regional areas to each other and also for transmitting medium 
sized power over long distances, especially in large countries like the USA and 
Russia. 400 kV is used for basic transmission. /4/ 
 
2.5 Power and Current Ratings 
2.5.1 Apparent Power 
Apparent power is used in electric power networks and also in transformers. The 
unit is volt-ampere (VA) and it is calculated from equation 1. This power rating is 
used for transformers and also for network power. Other powers are active – and 
reactive power. From these units the most used and the most common unit is 
especially active power (W) which is used in all devices: vacuum cleaners, 
microwave ovens, drilling machines, etc. 
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Only nominal current was unknown and it could have been calculated from this 
equation below. In Appendix 3 calculations for each voltage ratings are. Apparent 





        Equation 1 
 
2.5.2 Current Rating 
Electrical current is movement of the electrons. Electrical current can be 
transmitted as alternative current (AC) and direct current (DC). Alternative 
current is used for instance in wall sockets and direct current is used in batteries. 
The difference between these is that AC changes the value and direction whereas 
DC remains constant.  
The nominal current for ACSR 305/39 Duck is 845 ampere (80°C) and for ACSR 
565/72 Finch it is 1250 ampere (80°C). But it is not recommended to use more 
than one ampere per one square millimeter of the aluminium (1 A / 1 mm2). The 
reason for this is the power loss. If the resistance (dissipation) is getting higher the 
active power is increased significantly. This means that higher resistance increases 
power losses. The power loss can be calculated from equation 2. The cross-
sections of the aluminium for the chosen conductors are shown in Appendix 1. /8/ 
 





2.6 Other Components 
2.6.1 Insulators 
The purpose of the insulator is to generate a safe clearance between insulating 
circuit and other plant. There is also one other task what insulator must do: 
Conductors are supported to the tower with the help of insulator. The insulator is 
fastened to the crossarm. /4/ 
The material of an insulator is porcelain or glass. Cast resin (medium voltage) and 
composite insulators (higher voltages) have also been used in recent years. An 
insulator can be a line post insulator which is used from 1.5 kV to 145 kV. In the 
higher voltages insulator strings are usually used. However this can also be used 
in the lower voltages if there is enough distance between conductors, for instance 
in the angle-suspension tower. A composite insulator is used in situations where 
there are demands of the huge mechanical strength, danger of vandalism, required 
light weight and dirty installation environment. /4/  
The chosen insulator type is an insulator string which includes all necessary 
components such as cap and pin insulator and brackets. There are two different 
kinds of insulator string which are named V- and I-strings. /4/ 
 
2.6.2 Ground Cables 
Ground cables are used in every tower. The purpose of the ground cable is to 
prevent the loss of the overhead ground wire, make possible function of the 
conductor without an overhead ground wire and also decrease ground voltage and 
touch voltage. The chosen ground cable is 1kV Y 1G50rm. Every tower needs 50 
meter of ground cable to circumscribing the leg of the tower underground. The 




The purpose of the spacers is to keep the distance between conductors exact in the 
same as it is adjusted. The spacers are used usually one per 50 meter which leads 
to 20 spacers per kilometer. /6/ 
 
2.6.4 Guy Wires 
The purpose of the guy wire is to stabilize the rigidity of the tower in both 
directions of longitudinal and butt-end. Guy wires are used in a guyed portal 
tower. This means guy wires are usually used for the tower with two legs. In some 
ways guy wires are used also for communication towers and wind power stations 
which both have only one leg. When using steel lattice tower, guy wires are not 
necessary because of basically done foundations. /4/ 
 
2.7 Installation Costs from the Civil Point of View 
2.7.1 Tower Foundation 
The purpose of the foundations is to transfer the forces concentrated on towers to 
the ground. The foundation can be made for instance by embedding the lowest 
part of the tower deep enough underground or using unconnected foundation. The 
former is mostly used in medium voltages and the latter is used in high voltages 
up to 110 kV minimum. When using embedding, the wood tower must be taken 
underground as deep as 1/7 parts as the overall length of the tower or 1.4 meters at 
minimum. The tower is supported by stones from the base and ground. /4/ 
 
Special notable interactions between towers and ground are:  
- Loads caused by towers  
- Loads caused by stable weight of the both active earth pressure, ground 
and foundations  
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- Buoyant affecting force to the ground and foundations caused by 
underground water  
- Unstable dislocation 
- Deformation taking place in the tower or its bar  
- Inclination of the tower (especially angle- and dead-end towers) /4/ 
 
2.7.2 Land Clearing 
Land clearing is one of the main tasks of the Civil. Land clearing includes felling; 
too high trees must be cut down because of fault situations which can take place if 
a tree falls on the line. This means the selected tower needs a defined width of the 
right of way. The specified right of way for self-supporting tower is shown in 
Figure 7. /4/ 
 
Figure 7. Right of way for self-supporting tower 
 
Typically the guyed portal tower is better than the self-supporting tower because 
of the costs but the latter one needs approximately 45 % lesser right of way. When 
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using the guyed portal tower land clearance needs more attention but the 
foundations do not require attention almost at all. /4/ 
 
2.8 Specification 
2.8.1 Line Structure 
A transmission line consists of many various components and the foremost is the 
tower (and conductor). The chosen tower is made from steel and is self-supporting 
which means no guy wires are necessary. A self-supporting tower is usually 
chosen for high voltage lines and mainly for urban areas because of its slight 
space requirement. Compared to a guyed portal tower this self-supporting tower is 
ten times more expensive but it helps work of the Civil with land clearing. Its 
foundations costs are increased because of the cost of concrete. Because of this, 
the chosen tower needs a large pole hole for coming up concrete foundations and 
also for the tower. This tower is used generally in Europe at least. With this tower 
at least up to 400 kV can be transmitted. /4/ 
 
2.8.2 Conductors 
The second very significant factor in transmitting energy is the conductor. In this 
thesis, the conductor material is chosen to be (reinforced) aluminium which is 
taking over copper as the most used conductor material. From the selection of 
reinforced aluminium, the chosen conductors are ACSR 305/39 DUCK and 
ACSR 565/72 FINCH. In DUCK case 305 is the cross-section of aluminium and 
39 is cross-section of steel. /4/, /8/ 
As it was mentioned earlier in chapter 2.4, 72.5 kV is used for regional 
transmission or for large factories and medium sized power plants. Table 3 shows 
the chosen conductor for each power range in 72.5 kV. These powers are 
concluded from Appendix 3 which shows the calculation of the nominal currents 
and also powers. If the number of conductors exceeds four conductors per phase, 
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circuit have to be increased from one to two. This affects the selection of the 
tower. However, the weight of conductors affect also to the selection of tower. A 
heavier conductor causes more sag and if towers are not high enough, conductors 
can touch the ground. This causes many dangerous situations. /4/ 
The following table shows powers for 72.5 kV. From equation 1 the nominal 
currents for each power ratings were calculated. Power rating calculations for 
each voltage can be found from appendices. In the first case, where the explored 
conductor is ACSR 305/39 DUCK, it was calculated how much the defined 
conductor can resist. Nominal currents were found from the Energiakaapelit 2009 
brochure. This brochure shows also some specified structural information about 
conductors. /4/ 
 
Table 3. Power model for 72.5 kV 
Power range Current range Conductor Appendix 
0 - 38 0 - 305 1-DUCK 5 
38   76 305   605 2-DUCK 6 
76 - 114 605 - 907 3-DUCK 7 
114 - 153 907 - 1218 2x2-DUCK 8 
153 - 191 1218 - 1521 5-DUCK 9 
153 - 229 1521 - 1823 2x3-DUCK 10 
229 - 354 1823 - 2819 5-FINCH 11 
354 - 425 2819 - 3384 2x3-FINCH 12 
425 - 496 3384 - 3949 7-FINCH 13 
496 - 567 3949 - 4515 2x4-FINCH 14 
 
If the number of conductors exceeds four conductors per phase, the amount of 
circuits will be increased from one to two. This necessitates that a tower with just 
one circuit is not satisfactory and thus the tower have to be changed to the tower 
type which has two circuits. /4/ 
Basically DUCK was chosen to offset lower voltages, 72.5 kV and 145 kV, and 
FINCH just in case DUCK is not enough. These solutions are shown in Table 3 
and Table 4. The power models for 145 kV are shown in Table 4. /4/ 
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Table 4. Power model for 145 kV 
Power range Current range Conductor Appendix 
0 - 76 0 - 305 1-DUCK 15 
76 - 153 305   609 2-DUCK 16 
153 - 229 609 - 911 3-DUCK 17 
229 - 306 911 - 1218 2x2-DUCK 18 
306 - 382 1218 - 1521 5-DUCK 19 
382 - 459 1521 - 1827 2x3-DUCK 20 
459 - 709 1827   2823 5-FINCH 21 
709 - 750 2823   2986 2x3-FINCH 22 
 
In Table 5 and Table 6 power models for higher voltages, 245 kV and 400 kV are 
shown. Finch is mainly used only for high voltage because of its cross-section. /4/ 
 
Table 5. Power model for 245 kV 
Power range Current range Conductor Appendix 
0 - 239 0 - 563 1-FINCH 23 
239 - 479 563 - 1128 2-FINCH 24 
479 - 719 1128 - 1694 3-FINCH 25 
719 - 750 1694 - 1767 2x2-FINCH 26 
 
Table 6. Power model for 400 kV 
Power range Current range Conductor Appendix 
0 - 391 0 - 564 1-FINCH 27 
391 - 750 564 - 1083 2-FINCH 28 
 
Graphs of the different costs are shown in appendixes 5-28. 
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3. MATERIAL COST CALCULATION 
3.1 Towers 
The construction material of the tower is steel. The calculations of the estimated 
material costs are shown in Tables 7-10. The prices of the tower depend on the 
cost of the steel, which is nowadays 3-3.5 €/kg, and the type of the tower. These 
costs of the steel are used in these tables below. The height of the tower is 
mentioned from the ground to the lowest cross arm. The factor for the angle-
suspension tower is 1.5-2 (average 1.75). The tower price consists also of safety 
equipment which is approximately 10 % from the total price of the tower. More 
about suspension tower, angle-suspension tower and tension towers were in 
chapter 2.2. /4/ 
 
Table 7. Estimation mat costs for the 72.5 kV (19.5 meter height and 5230 kg) 
Tower type Price, €/pc 
Suspension tower 18 305,00 €  
Angle-suspension tower 32 033,75 €  
Tension tower 54 915,00 €  
 
Table 8. Estimation mat costs for the 145 kV (20.0 meter height and 5653 kg) 
Tower type Price, €/pc 
Suspension tower 19 785,50 €  
Angle-suspension tower 34 624,63 €  
Tension tower 59 356,50 €  
 
Table 9. Estimation mat costs for the 245 kV (20.5 meter height and 6077 kg) 
Tower type Price, €/pc 
Suspension tower 21 269,50 €  
Angle-suspension tower 37 221,63 €  





Table 10. Estimation mat costs for the 400 kV (22 meter height and 6500 kg) 
Tower type Price, €/pc 
Suspension tower 22 750,00 €  
Angle-suspension tower 39 812,50 €  
Tension tower 68 250,00 €  
 
3.2 Conductors 
The price of the conductor depends on the price of the aluminium. Table 11 shows 
the prices for the conductors. The ordered length of the conductor must be 4-5 % 
longer than the span of the towers. This is mostly because of the sag. The price of 
the DUCK is 3.8 €/m and price of the FINCH is 7.0 €/m. 
 
Table 11. Material prices for conductors 
Conductor Price, €/unit   
ACSR 305/39 DUCK 3 800,00 € /km 
ACSR 565/72 FINCH 7 000,00 € /km 
HV Connections 30,00 € /pc 
 
3.3 Other Components  
3.3.1 Overhead Ground Wire 
A transmission line includes typically two earth wires, where the other can be 
optical ground wire (OPGW), to the top of the tower. Overhead ground wire is 
intended against lightning /4/ 
 
Table 12. Price for the overhead ground wire 
Overhead ground wire Price, €/unit   
AACSR 106/25 SUSTRONG 1 750,00 € /km 
HV Connections 30,00 € /pc 
34 
 
3.3.2 Optical Ground Wire (OPGW) 
An optical ground wire is intended for the transmission of the communication and 
thus it is not necessary. An OPGW is composed of different number of fibres. One 
fibre is intended for a multiplexer, two pair for relay and possible one for own 
LAN. This leads to the number of the fibre count six at minimum. However, in 
Table 13 are prices for 24 and 48 fibres. /9/ 
 
Table 13. Price for the optical ground wire 
OPGW Price, €/unit   
ASLH-D(S)bb 1x24 SMF 2 950,00 € /km 
ASLH-D(S)bb 1x48 SMF 3 200,00 € /km 
Optical connection 100,00 € /pc 
Ground wire connection 30,00 € /pc 
 
3.3.3 Insulator Strings 
The price of the insulator string is approximately 5 % from the total price of the 
conductor. Table 16 shows estimated prices for the different insulator string types. 
  








72,5 kV I-string 5 1 160,00 € 
  V-string 10 1 305,00 € 
145 kV I-string 8 2 280,00 € 
  V-string 16 2 470,00 € 
245 kV I-string 12 2 345,00 € 
  V-string 24 2 650,00 € 
400 kV I-string 20 4 600,00 € 




3.3.4 Ground Cable 
The cross-section of the ground cable is less than the cross-section of the 
conductor. This leads to the decreased installation costs but not material costs. 
The material cost of the ground cable is 3.4 €/m. Though the cost of the cable is so 
much, transmission line does not require it as much. Every tower needs 50 meters 
of ground cable which is used to surround legs of the tower underground. Basic 
tower groundings are composed of foundations, J-loops, guy wires and copper 
rope which splices legs of the tower. Prices for the ground cable are shown in 
Table 15. /3/ 
 
Table 15. Price for the ground cable 
Ground cable type Price, €/unit   
1kV Y 1G50rm 3 400,00 € /km 
Earthing connections 0,90 € /pc 
 
3.3.5 Spacer 
Spacers are required for every phase in distance of 50 meters if there are two or 
more installed conductors in same phase. In some ways, spacers between phases 
are also used. One piece costs 30 €. The material price for the spacer is shown in 
Table 16.  
 
Table 16. Material prices for the spacers 
Spacer Quantity Price, € 




4. INSTALLATION COST CALCULATION 
4.1 Towers 
The installation of the tower depends on terrain and tower type. The installation 
costs are usually approximately 15-30 % of the total costs. Installation cost of the 
tower is 0.5 €/kg. Tables 17-20 show the estimation installation costs of the 
towers for the different voltages. As it was earlier mentioned, the angle-
suspension tower is 1.5-2 times heavier than the suspension tower and the tension 
tower is three times heavier than the suspension tower. These affect also the costs 
of the installation with the same coefficients. /7/ 
 
Table 17. Estimation inst costs for the 72.5 kV (19.5 meter height and 5230 kg) 
Tower type Price, €/pc 
Suspension tower 2 615,00 €  
Angle-suspension tower 4 576,25 €  
Tension tower 7 845,00 €  
 
Table 18. Estimation inst costs for the 145 kV (20.0 meter height and 5653 kg) 
Tower type Price, €/pc 
Suspension tower 2 615,00 €  
Angle-suspension tower 4 576,25 €  
Tension tower 7 845,00 €  
 
Table 19. Estimation inst costs for the 245 kV (20.5 meter height and 6077 kg) 
Tower type Price, €/pc 
Suspension tower 3 038,50 €  
Angle-suspension tower 5 317,38 €  






Table 20. Estimation inst costs for the 400 kV (22 meter height and 6500 kg) 
Tower type Price, €/pc 
Suspension tower 3 250,00 €  
Angle-suspension tower 5 687,50 €  
Tension tower 9 750,00 €  
 
4.2 Conductors 
Wärtsilä has its own price for the installation of the conductors. The price depends 
on diameter of the conductor. The installation of the one meter costs 1.72 €/m 
with DUCK and 2.42 €/m with FINCH. The estimation of the installation costs for 
the conductors are shown in Table 21. 
 
Table 21. Installation costs of the conductors 
Conductor Price, €/unit   
ACSR 305/39 DUCK 1 720,00 € /km 
ACSR 565/72 FINCH 2 420,00 € /km 
HV connections 70,00 € /pc 
 
4.3 Other Components 
4.3.1 Overhead Ground Wire 
Normal overhead ground wire costs are shown in Table 22. The installation costs 
of the overhead ground wire were taken from the Wärtsilä database. The 
installation of the overhead ground wire costs 1.17 €/m plus connections. 
 
Table 22. Installation costs of the overhead ground wire 
Overhead ground wire Price, €/unit   
AACSR 106/25 Sustrong 1 170,00 € /km 




4.3.2 Optical Ground Wire 
The installation costs of the OPGW and its connection costs are shown in Table 
23. The installation costs of the optical ground wire compared to the normal 
overhead ground wire are a little bit higher because of the amount of fibres in the 
optical ground wire. These fibres need to be connected to each other very 
carefully. The installation of the OPGW costs 1.72 €/m plus connections. 
 
Table 23. Installation costs of the optical ground wire 
Optical Ground Wire Price, €/unit   
ASLH-D(S)bb 1x24 SMF 1 720,00 € /km 
Optical connection 200,00 € /pc 
Ground wire connection 30,00 € /pc 
 
4.3.3 Insulator Strings 
Table 24 shows the estimated prices of the installation for the insulator strings. The 
prices are assumed to be 78 % from the material costs of the insulator strings. This 
percentage was taken from the database of the Wärtsilä’s Switchyard. 
 








72,5 kV I-string 5 1 124,80 € 
  V-string 10 1 237,90 € 
145 kV I-string 8 2 218,40 € 
  V-string 16 2 366,60 € 
245 kV I-string 12 2 269,10 € 
  V-string 24 2 507,00 € 
400 kV I-string 20 4 468,00 € 
  V-string 40 4 780,00 € 
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4.3.4 Ground Cable 
Table 25 shows installation prices for the ground cable. Needed length of the one 
kilometer is 150 meters because of three towers. This value comes from the 
calculations where number of towers is three and needed length of the ground 
cable per one tower is 50 meters. 
 
Table 25. Installation costs of the ground cable 
Product  Price, €/unit    
Ground cable         1 200,00   /km 




The installation prices for the spacer are shown in Table 26. These prices were 
taken from the installation database of the Wärtsilä’s Switchyard. 
 
Table 26. Installation costs of the spacers 
Product Price, €/pc 





5. OTHER COSTS 
5.1 Civil Costs 
Civil costs consist of land clearing and foundations. The unconnected foundation 
is mostly constructed from the reinforced concrete. The costs of the concrete are 
shown in Table 27. The table shows also work included in the foundations. The 
total cost of the foundations is 194 €/m3 without an iron fitting. According to 
information from the Civil Cost Estimator in Wärtsilä the pole hole is 
approximately 50 m3 for the one tower. Size of the pole hole also depends on the 
size of the tower. If the size of the foundation is 50 m3 with 4000 kg of iron fitting 
the total cost of the foundations is 17240 €. This cost is for suspension tower. In 
cost calculations the size of the pole hole 45-65 m3 is used. /4/ /10/ 
 
Table 27. Foundation costs 
Earth excavation 4 €/m3 
Earth filling 16 €/m3 
Boxing work 42 €/m3 
Concrete 130 €/m3 
Iron fitting 1,91 €/kg 
 
Land clearing costs are shown in Table 28. The land clearing of the one kilometer 
cost approximately 31000 € if the width of the right of way is 30 meter. This is 
calculated by assuming the costs of the land clearing to 1.03 €/m2. 
 
Table 28. Land clearing costs 
Amount of trees Price, €/m2 
Treeless 0,60 € 
Little amount of trees 0,80 € 
Dense forest 1,70 € 
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5.2 Engineering Costs 
The engineering cost is 10 % of the total costs according to experience of Eltel 
Networks. The engineering is always necessary when designing conduction routes 
but special observation is needed in situations where the terrain is uneven. In this 
kind of situation the tower might need to be different, the span might be greater or 
weather might be different. This might cause different amount of loads, such as 
freeze, snow, wind or avalanche. /7/ 
 
5.3 Commissioning Costs 
The commissioning costs are approximately one percent of the total cost of the 
transmission line. The commissioning costs include the final inspection which is 
done by walking throw the line. The transmission line does not have any units 





The purpose of the thesis was to model components, material costs and 
installation costs for the high voltage transmission line. The power models were 
already mentioned in chapter 2.8 and cost calculation details in chapters 3 and 4. 
Some specifications of the components, graphs of the cost calculations and also 
current/power calculations are shown in the appendices. 
Figure 8 shows the percentages of the parts which are included in the total cost. 
From this figure it can be seen that Civil costs, installation costs and material 
costs are three the most expensive parts in total costs.  
 
 
Figure 8. Estimated parts of the total cost for 8 km (72.5 kV) 
 
The estimate cost calculations for the line has been also created for this thesis. 
These calculations contain different tower types, conductors, overhead ground 
wire, optical ground wire, ground wire and other smaller components, such as 
insulator strings and spacers. These calculations are completely automatic and it 
calculates necessary components, required length and thus also material costs and 
installation costs. The example calculations are shown in Appendix 4. 
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The reason for the higher costs of the first kilometre in every graph in appendixes 
5-28 is that every line needs at least two tension towers. Normally every third 
tower is the tension tower. This leads to the increased costs because those tower 
types costs three times more than normal suspension towers and two times more 
compared to angle-suspension towers. When the line is longer, especially over 4 
kilometres, the percent part of the suspension towers is increased and this leads to 
the lower costs per kilometre.  
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Appendix 1. Chosen conductor specification 
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Appendix 3. Nominal current calculations 
72,5 kV SN, MVA   IN, A DUCK FINCH   Tower type 
38 305,00 1 1 circuit 
    76   605,22 2     1 circuit 
    114   907,83 3     1 circuit 
    153   1218,41 4     1 circuit 
    191   1521,02 5     2 circuit 
    229   1823,63 6     2 circuit 
    354   2819,06   5   2 circuit 
    425   3384,47   6   2 circuit 
    496   3949,87   7   2 circuit 
    567   4515,28   8   2 circuit 
145 kV  SN, MVA   IN, A DUCK FINCH   Tower type 
76 305,00 1 1 circuit 
    153   609,20 2     1 circuit 
    229   911,82 3     1 circuit 
    306   1218,41 4     1 circuit 
    382   1521,02 5     2 circuit 
    459   1827,61 6     2 circuit 
    709   2823,04   5   2 circuit 
    750   2986,29   6   2 circuit 
245 kV  SN, MVA   IN, A   FINCH   Tower type 
    239   563,21   1   1 circuit 
    479   1128,78   2   1 circuit 
    719   1694,35   3   2 circuit 
    750   1767,40   4   2 circuit 
400 kV  SN, MVA   IN, A   FINCH   Tower type 
    391   564,36   1   1 circuit 
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Appendix 5. 72.5 kV: 0-38 MVA, 1-Duck 
 
  
APPENDICES  6 
 
 
Appendix 6. 72.5 kV: 38-76 MVA, 2-Duck 
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Appendix 7. 72.5 kV: 76-114 MVA, 3-Duck 
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Appendix 8. 72.5 kV: 114-153 MVA, 4-Duck 
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Appendix 9. 72.5 kV: 153-191 MVA, 5-Duck 
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Appendix 10. 72.5 kV: 191-229 MVA, 6-Duck 
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Appendix 11. 72.5 kV: 229-354 MVA, 5-Finch 
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Appendix 12. 72.5 kV: 354-425 MVA, 6-Finch 
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Appendix 13. 72.5 kV: 425-496 MVA, 7-Finch 
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Appendix 14. 72.5 kV: 496-567 MVA, 8-Finch 
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Appendix 15. 145 kV: 0-76 MVA, 1-Duck 
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Appendix 16. 145 kV: 76-153 MVA, 2-Duck 
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Appendix 17. 145 kV: 153-229 MVA, 3-Duck 
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Appendix 18. 145 kV: 229-306 MVA, 4-Duck 
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Appendix 19. 145 kV: 306-382 MVA, 5-Duck 
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Appendix 20. 145 kV: 382-459 MVA, 6-Duck 
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Appendix 21. 145 kV: 459-709 MVA, 5-Finch 
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Appendix 22. 145 kV: 709-750 MVA, 6-Finch 
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Appendix 23. 245 kV: 0-239 MVA, 1-Finch 
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Appendix 24. 245 kV: 239-479 MVA, 2-Finch 
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Appendix 25. 245 kV: 479-719 MVA, 3-Finch 
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Appendix 26. 245 kV: 719-750 MVA, 4-Finch 
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Appendix 27. 400 kV: 0-391 MVA, 1-Finch 
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Appendix 28. 400 kV: 391-750 MVA, 2-Finch 
 
 
